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CCRNo. & - Oot7 Logged Date  6/3/98 Rev. — Request Type ccre

Priority Routine [ Urgent (] Emergency Affected Release Change Class //

Title (description) Patch Delivery of Files for ECS Assist 4P Checkout in VATC

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference
None _ ‘
ECSed /S 72/

RTM Change [ ] Start New Baseline [

Problem
Need fix for NCR ECSed15721 for testing in the VATC.

Proposed Solution
Stage the HP nightly build to the SMC for delivery to VATC only.

Impact Analysis:

Organizations Affected: BOO Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [ Qo [ Rel. Dev Rel. A [] Rel.C [ SCDO Arch. [7]
Science Off [} Security [] Subcontret [] Sys.Eng [] SysXerf O

cpt
Cost: Nene [x] smail ] Medium [] Large []
{Not exceeding $100,000) (100,000 to $500,00C) {Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials ) (7 ( N ﬂ
. P } G
Originator John Ujhazy x0468 G % /(,
%S&aty "Date
Office Office Manager /{ /bﬂ(/w é/ 3/ ff
Signeflre Date
Disposition Approved [Z/ Approved w/Comment ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson /(/06—:/7< ﬁ.—\/ é/3/ 9‘3
Signature Date
CMO10C96 ECS
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